

Safety in your building

9 September 2022

Cumnor House, Helmi House and Lidcote House,
Stockwell,
SW9

Dear residents,


Update on scaffolding timeline

We wanted to provide you with an update on the project progress so far.

Scaffolding slow start

We're sure you're aware that the scaffolding has got off to a slower start than expected – thank you for your patience while we've got started. We've therefore now worked with Higgins to revise the scaffolding dates. While we have started slowly, the completion dates for the scaffold build have not changed. We don't expect there to be a delay to the overall project dates as we have slightly reworked which elevations will be built in groups.

Below is the updated scaffolding timeline, still expected to finish being built in mid-January.



Further support

We'll update you every 6-8 weeks, so you can expect to hear from us around every two months or sooner if we have something of significance which we need to tell you. As always, your documents can be viewed here: <https://www.networkhomes.org.uk/robsart2buildingsafety/>. Or get in touch on customerservice@networkhomes.org.uk if you have any questions. You can also contact Higgins on robsartstreet@higgins-group.co.uk or Resident Liaison Officer Joan Borzak on **07793 902 544**.

Kind regards

Raj Gandecha
Head of Resident Management (Building Safety)

Network Homes Limited. Registered office at The Hive, 22 Wembley Park Boulevard, Wembley, HA9 0HP. A charitable Registered Society no. 7326 under the Co-Operative and Community Benefit Societies Act 2014. Registered Provider no. 4825. Member of the National Housing Federation. Network Homes Limited is authorised and regulated by the Financial Conduct Authority under reference number FRN 919890 to provide Limited Permission lending and debt counselling on a not for profit basis. Details of our FCA permissions can be found on the Financial Services Register at <https://register.fca.org.uk>.



Network Homes

The Hive
22 Wembley Park Boulevard
Wembley
HA9 0HP

www.networkhomes.org.uk

customerservice@
networkhomes.org.uk
0300 373 3000

A summary of this letter

We've revised our dates for building the scaffolding, as we got off to a slower start than expected.

We've changed some of the dates but the overall completion for building the scaffolding is still in mid-January.

A reminder

Your building's fire strategy is **stay put**, so you should stay in your home unless you are directly affected by smoke, heat or fire, or are told to evacuate by the fire brigade. There is no communal alarm in the building.

Good homes make everything possible